

GOVERNMENT OF TELANGANA

ABSTRACT

YAT&C (SPORTS) Department – Infrastructure – Revised Administrative Sanction for Rs.35.00 lakhs towards construction of Gymnastic Hall at Sardar Patel Stadium, Khammam – Accorded - Orders – Issued.

YOUTH ADVANCEMENT, TOURISM & CULTURE (SPORTS) DEPARTMENT

G.O.Rt.No.129

Dated 25-02-2017

Read the following:-

1. G.O.Rt.No.500, YAT&C(Sports) Department, dated 22.8.2015.
2. G.O.Rt.No.161, YAT&C(Sports) Department, dated:14.03.2016.
3. From the VC&MD, SATS, Lr.No.SATS/Infra/KMM/1299/2015, dated 14-9-2016.

ORDER:-

In the G.O. 1st read above Government have accorded Administrative sanction for Rs.10.00 lakhs (Rupees Ten Lakhs only) towards Sports Authority of Telangana State contribution for construction of Gymnastic Hall at Sardar Patel Stadium, Khammam, with an estimated cost of Rs.35.00 lakhs and the balance amount was proposed to meet from local contribution

2. In the G.O.2nd read above, Government have accorded revised Administrative sanction to the Vice Chairman and Managing Director, Sports Authority of Telangana State for Rs.15.00 lakhs (Rupees Fifteen lakhs only) as against the original administrative sanction of Rs.10.00 lakhs towards construction of Gymnastic hall at Sardar Patel Stadium, Khammam as SATS share out of total estimated cost of Rs.35.00 lakhs, so as to complete the works.

3. In the reference 3rd read above, the Vice Chairman & Managing Director, Sports has informed that, E.E, TWD, Badrachalam has informed that the balance items such as supply and fixing of Doors & windows, Roofing with self supported arch shaped GALVALUME sheeting, plasting inside and outside, flooring, colouring and internal electrification etc., have to be executed for which an amount of Rs.35.00 lakhs were required and also informed that as the request made by the EE, TWD, Badrachalm is genuine and the E.E, SATS has proposed for sanction of additional Grant of Rs.35.00 lakhs for completing all the balance works

4. The VC&MD, SATS has requested the Government to accord revised administrative sanction for total estimated cost of Rs.70.00 lakhs and to release an amount of Rs.35.00 lakhs in addition to the original sanctioned amount of Rs.35.00 lakhs so as to complete the works of Gymnastic Hall at Sardar Patel Stadium, Khammam an to put the stadium in use.

5. After careful examination of the proposal Government hereby accord revised administrative sanction for total estimated cost of Rs.70.00 lakhs and to release an amount of Rs. 35.00 lakhs in addition to the original sanctioned amount of Rs.35.00 so as to complete the works of Gymnastic Hall at Sardar Patel stadium, Khammam.

6. The expenditure sanctioned in para-1 above shall be met by the Sports Authority of Telangana State, from the funds provided under the Capital head of Account 4202-03-MH-102-GH-11-SH(04) in the B.E. 2015-2016.

7. The Vice Chairman and Managing Director, Sports Authority of Telangana State shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

B.VENKATESHAM
SECRETARY TO GOVERNMENT

To
The Vice Chairman and Managing Director,
Sports Authority of Telangana State,
Hyderabad.
The District Collector, Khammam.
The Pay and Accounts Officer,
Govt. of Telangana, Hyd.
The Director of Treasuries and Accounts,
Govt. of Telangana, Hyderabad
The Accountant General, Hyderabad.
The Finance (EBS.I) Department

Copy to:-

The OSD to Minister(YS&S).
SF/SC.

//FORWARDED BY :: ORDER//

SECTION OFFICER